
DEC 1 3 2013 

MEMORANDUM 

SUBJECT: Trip Report, November 11 - November 17, 2013 
Westlake Landfill Site, Bridgeton, Missouri 

FROM: Eric Nold, On-Scene Coordinator 
Planning & Preparedness South Section 

THRU: Dan Gravatt, Remedial Project Manager 
Missouri/Kansas Remedial Branch 

40434282 3,0 

TO: Cecilia Tapia, Director 
Superfund Division C h o i  

Superfund 

No site work was conducted on Sunday November 10th but the GCPT was delivered to the site on a 
flatbed trailer. No site work was conducted on Veterans Day, Monday, November 11th. 

11/12/13 Tuesday: OSC Nold met with OSC Johnson for a briefing and to hand off site logbook, thumb 
drive and camera SD card. OSC Nold mobilized to the site and arrive,d at 1315 hours. Grubbing 
continued and the road crew continued placing roadways to test points. GCPT crew entered site and set 
up on location WL-111. MDNR's Rita Alexander arrived onsite as well as RSO Chuck Hooper. Refusal 
met at 38' at location WL-111 which is too shallow for this location'so crew will offset approximately 5' 
and try again tomorrow. Nold and Alexander visited the MDNR EER trailer set up SE of the landfill. 
MDNR EER personnel are conducting perimeter and community air monitoring from this location 
utilizing an area Rae system. The trailer is generally staffed from 6am-6pm and a communication system 
is set up to notify them after hours if any alarms are triggered. 

11/13/13: Wednesday: Nold, Hooper and Alexander at site with crew conducting H&S tailgate meeting. 
All new personnel to the site (including Nold and Hooper) are given site specific H&S briefing while the 
crew initiates the day's operations. Grubbing and road crew completed construction of north 
decontamination pad today. GCPT crew having technical issues but after downloading new drivers for 
the computer system managed to complete location WL-111 to refusal at approximately 52' BGS. 
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11/14/13 Thursday: Nold, Hooper and Alexander at site with crew conducting H&S tailgate meeting. 
GCPT crew to continue correlation testing at known historical borehole locations. GCPT unit was next 
set up on location PVC-28. After a couple of offsets due to early refusal, final refusal was encountered at 
approximately 50' BGS. The GCPT unit was moved to location PVC-25 which had an existing PVC 
pipe which the probe was sent down to the bottom. The unit was then moved to location PVC-36 which 
reached refusal at approximately 50'. All three of these correlation locations matched well with 
historical data. Because of successful correlation, the unit was moved to the first test location at GCPT 
4-1 which reached refusal at approximately 50' BGS. Radiation of -7,000 CPS was detected at 28-31' 
BGS at this location. The unit was then moved to location GCPT 4-2 and reached refusal at 
approximately 50' BGS. Radiation of -300 CPS was detected at this location at 32-35' BGS. The unit 
was then moved to location ML-108 in preparation for the next days' activities. Throughout the day the 
grubbing and road crew worked on constructing road finger 16 which required alteration due to safety 
concerns of the steep terrain. 

11/15/13 Friday: Nold and Hooper attended the morning H&S tailgate meeting at 0645. GCPT unit 
started at location WL-108 to correlate stratigraphy. The grubbing and road crew worked on a new path 
to reach locations 15-1, 16-1 and 16-2. These locations along with 16-3 and 16-4 were offset due to 
steep terrain after consultation with EPA RPM Gravatt. After completing location WL-108, the GCPT 
unit was moved to location GCPT 7-1, 9-1, and then 9-3. All four of these locations met refusal at the 
appropriate depth and had no radiation detections. The unit was them moved to location 8-1 which 
reached refusal at approximately 57'BGS. Radiation of -300 CPS was detected at this location at -30' 
BGS. The unit was then moved to location WL-119 which met refusal at -50' BGS. Radiation of 240 
CPS was detected at -47' BGS (NOTE: background radiation is -100 CPS). 

11/16/13 Saturday: Grubbing and road crew not working today. Surveyor began sighting in test points 
after H&S tailgate meeting was conducted. GCPT crew having technical issues while set up on location 
GCPT 7-3. Windy conditions caused one of the grubbing and road crew to be called in to fix some 
blowing liner in the north decon pad. The GCPT unit then set up at location 6-5, 6-4 and 6-3 all of which 
had no rad detections. The unit was moved to location GCPT 12-6 in preparation for the next day's 
activities. 

11/17/13, Sunday: Grubbing and road crew not working today. GCPT crew encountered computer 
technical issues at location 12-6 and the site was shut down for the day to fix on board computer issues. 
Nold demobilized from the site for Kansas City. Overlap meeting with OSC Larson will be held at the 
regional office tomorrow morning before he mobilizes to the site. 

To my knowledge, the site was not visited by the general public or any media outlets during this time 
period. No visible emissions of dust were observed from activities being conducted by this project. 

All site photographs, drawings, records, and/or other actions taken that document EPA OSC oversight or 
PRP actions can be found at: www.epaosc.org/westlakeoversightinfo. 

http://www.epaosc.org/westlakeoversightinfo



